

REGIONAL - GOVERNANCE AND KNOWLEDGE GENERATION PROJECT

Activity Matrix - Components and work axes - Version 12

January 29th, 2016

COMPONENT	OBSERVATION	EVALUATION	REGULATION	PARTICIPATION	GREEN ECONOMY	non-programmatic				
1 Governance										
1.1	Review of the environmental management systems of the Beneficiaries	SD observatories and indicators (MA+TN)	Analysis of EIA systems (MA)			Strategic environmental planning (EG)				
1.2	Review of the environmental issues at the sectoral and macroeconomic levels of the Beneficiaries			Regional prosecutor's network maritime pollution	Hot Spots, survey and mapping (PS)		Participation at GG conference + GG workshop (regional)			
1.3	Promotion of private sector participation in environmental management		Environmental audits I+II (LB)			Environmental auditing (PS)				
1.4	Involvement of local stakeholders in the environmental dialogue in the Beneficiaries		SEA NWSS (LB)			Participation activity (MA+TN)				
1.5	Regional environmental integration							PSC meetings		
2 Knowledge										
2.1	Preparation of knowledge products for the Beneficiaries on the various aspects of environmental vulnerability		Socio-economic evaluation maritime activities (reg)	Regional Training+ guide on EA			Training on EIA and env. inspection (Egypt)	Capacity building on COED (regional)	Final ReGoKo report (regional)	Activity follow-up support
2.2	Dissemination activities for Beneficiaries for knowledge products produced, & establishment of the Project www	Environmental map (TN)						Project website	Project Results Seminar (regional)	ToR support

- Finalized activity
- Ongoing activity
- Activity under preparation

Governance. Component 1 aims to promote dialogue, coordination, integration, and synergy among local, national, and regional stakeholders on environmental issues. It will provide Training to the relevant stakeholders and carrying out of Studies for its 5 sub-components.

Knowledge -Component 2 aims to produce innovative knowledge on environmental issues. It will provide Training to the relevant stakeholders and carrying out of Studies for its 2 sub-components.